
Via Electronic Mail 

May 15, 2017 

Ms. Leslie Blake 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

sz 
de maximis, inc. 

450 Montbrook Lane 
Knoxville, TN 37919 

(865) 691-5052 
(865) 691-6485 FAX 

(865) 691-9835 ACCT. FAX 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the 
Remedial Investigation/Feasibility Study, 
CERCLA Docket No. V-W-14-C-004 
April 2017 Monthly Progress Report #036 

Dear Ms. Blake: 

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement 
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA 
Docket No. V-W-14-C-004, the Respondents are submitting the April 2017 monthly progress 
report. 

Should you have any questions or comments, please contact Mr. Mike Samples, or me, at (865) 
691-5052. 

Sincerely, 
de maximis, inc. 

tf:!:!utfA/2_ 
Project Coordinator j:T , 
BLU/MHS 
Enclosure 
cc: (via e-mail) 

Stephanie Andrews, IDEM 
Jeff Cahn, Esq., EPA 
David Rieser, Esq., K&L Gates 
Mike Samples, de maximis 
Mark Raybuck, Parsons 
GDL Technical Committee 
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MONTHLY PROGRESS REPORT - #036 

PROJECT NAME: Gary Development Landfill Superfund Site 

PERIOD COVERED: April 2017 

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT 
AGREEMENT 

• During the reporting period, the Gary Development Landfill Site Group 
(Respondents) Contractor (Parsons) continued working with the Grand Trunk 
Western Railroad Company (Railroad), to coordinate and schedule the remaining 
waste boundary delineation activities. 

• Parsons continued planning with their subcontractor for the liquid waste 
delineation activities. 

• Pursuant to Section 3.8 of the Remedial Investigation I Feasibility Study Work 
Plan (RI/FS WP), Parsons continued development of the human health and 
ecological risk assessment approach memorandum. 

• Continued data validation, including the March 2017 groundwater sampling event 
results. 

B. SAMPLING AND TESTING ACTIONS AND RESULTS 

• Results of the March 2017 groundwater sampling event (PDF laboratory package 
and EQuiS database file) will be provided to EPA by the end of May 2017. 

CID. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF 
SIGNIFICANT ACTIVITIES / DELIVERABLES 

• Implementation of the remaining waste boundary delineation activities (hand 
borings east of the eastern property line, and south of test pit TP19) is scheduled 
for May 18, 2017. 

• The fourth water level gauging event is scheduled for May 18, 2017. 
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• Per agreement between The United States Environmental Protection Agency 
(EPA) and the Respondents, Site trailers will be demobilized following the liquid 
waste delineation activities. 

• On May 22, 2017, conduct the liquid waste delineation work in accordance with 
the memorandum to EPA dated March 24, 2017, incorporating EPA's comments 
dated March 31, 2017. 

• Provide EPA with the human health and ecological risk assessment approach 
memorandum. 

• Evaluate the management of materials identified during the building inspection, 
and propose appropriate handling to EPA. 

• The third quarterly groundwater sampling event and fifth water level gauging 
events are tentatively scheduled for early July 2017. 

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 

• With a memo, dated March 24, 2017, the Respondents proposed conducting 
additional work. The work involved implementation of a liquid waste delineation 
task. EPA approved this task in correspondence, dated March 24, 2017. 

F. ENCOUNTERED/ ANTICIPATED DELAYS 

• None 

G. COMMUNITY RELATIONS ACTIVITIES 

• None 


